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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Thomas Knox at (909) 383-6733 should you have any questions on the closures.

We give you the “facts,” so you can relax!

Closure

Date/Time

Type of Work

SR60 eastbound from the Main St.
Overcrossing to the 60/91/215
Interchange — lane closures,
C60IB, C60KB

7/25 to 7/29, 9 PM to 6 AM
7/29 to 7/30, 10 PM to 8 AM

Soundwall Construction

Overcrossing to the 60/91/215
Interchange— lane closures,
C91QA, C91SA

SR60 westbound from the 60/91/215 7/251t0 7/29, 9 PM to 5 AM Bridge Work
Interchange to the Main St. Overcrossing 7/29 to 7/30, 9 PM to 8 AM
— lane closures,
C60EC, C60MC
SR91 eastbound from the 14" St. 7/25to 7/29, 10 PM to 6 AM Bridge Work

7/29 to 7/30, 11 PM to 7 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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Closure Date/Time Type of Work

SR91 westbound from the 1-215/SR60
junction to the 14" st. Overcrossing
lane closures,

C91EA, C910A

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 10 PM to 7 AM

Soundwall Construction

SR91 eastbound from the Spruce St.
Overcrossing to the 60/91/215
Interchange — full closure
C91HA

7/28 to 7/29, 9 PM to 5 AM

Bridge Work

[-215 northbound from the Spruce St.
Undercrossing to the 60/91/215
Interchange — full closure
C215LJ, C2151J

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 11 PM to 7 AM

Place Falsework

Overhead to the University Ave.
Undercrossing — lane closures
C215UL, C215SL, C215VL

[-215 northbound from the Spruce St. 712510 7/29, 9 PM to 9 AM Bridge Work
Undercrossing to the 60/91/215 7/29 to 7/30, 9 PM to 8 AM
Interchange — lane closure
C215FB, C215HJ, C2151J
[-215 southbound from the Columbia Ave. 7/251t0 7/29, 9 PMto 5 AM Bridge Work
Overcrossing to the Spruce St. 7/29 to 7/30, 9 AM to 8 AM
Undercrossing — lane closures
C215T7J, C215VJ
I-215 northbound from the Blaine St./3™ 7/25to 7/29, 7 PM to 5 AM Paint K-rail
Ave. Overcrossing to the Chicago Ave. 7/29 to 7/30, 8 PM to 9 AM
Overhead — lane closures
C215LB, C215NB
[-215 southbound from the Chicago Ave. 7/251t0 7/29, 10 PM to 5 AM K-rail Work
Overhead to the University Ave. 7/29 to 7/30, 11 PM to 6 AM
Undercrossing — lane closures
C215MA, C215XA
[-215 northbound from the Box Springs 7/23t0 7/24, 11 PM to 8 PM AC Paving

7/29 to 7/30, 9 PM to 7 AM
7/30to 7/31, 11 PM to 8 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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Closure Date/Time Type of Work

[-215 northbound from the Central Ave.
Undercrossing to the Blaine St3" st.
Overcrossing — lane closures
C215HB, C215JB

7/25 to 7/29, 9 PM to 4 AM
7/29 to 7/30, 9 PM to 7 AM

Paint K-rail

Undercrossing to the Central Ave.
Undercrossing — lane closures
C215AM, C215BB

[-215 southbound from the University Ave.

7/25 to 7/29, 8 PM to 6 AM
7/29 to 7/30, 9 PM to 9 AM

Paint K-rail

Undercrossing to the Box Springs
Overhead — lane closures
C215AM, C215DB, C215BM

[-215 southbound from the University Ave.

7/23 t0 7/24, 9 PM to 11 AM
7/29 to 7/31, 9 PM to 11 AM

AC Paving

[-215 northbound from the 60/91/215
Interchange to the Columbia Ave.
Overcrossing — lane closures,
C215MJ, C2150J, C215RJ

7/25to 7/29, 9 PM to 5 AM
7/29 to 7/30, 10 PM to 8 AM

Soundwall Construction

ramps will be closed at the same time.

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent main line. Closures —when they occur - will be within the dates and times below. No two consecutive

Closure

Date/Time

Type of Work

[-215 northbound off ramp at University
- full closure
C215CBI, C215DEl, C215HO, C215K0

7/23 t0 7/24, 8 PM to 11 AM
7/25 to 7/29, 8 PM to 9 AM
7/30to 7/31, 8 PM to 11 AM

AC Paving

[-215 northbound on ramp at University
full closure
C215NB

7/25 to 7/30, 8 PM to 9 AM

Paint K-rail

[-215 southbound off ramp at University
- full closure
C2150H, C2150E

7/25 to 7/29, 8 PM to 6 AM
7/29 to 7/30, 9 PM to 9 AM

K-rail Work

[-215 northbound off ramp at Central
full closure
C215UH, C215YN, C215XN, C215WH

7/23 to 2/24, 8 PM to 11 AM
7/25to 7/29, 7 PM to 5 AM
7/29 to 7/30, 8 PM to 9 AM

Paint K-rail

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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[-215 southbound off ramp at Blaine 7/25to0 7/29, 8 PM to 6 AM K-rail Work
full closure 7/29 to 7/30, 9 PM to 9 AM
C215PH, C215SH
[-215 southbound on ramp at Blaine 7/25to0 7/29, 8 PM to 6 AM K-rail Work
- full closure 7/29 to 7/30, 9 PM to 9 AM
C215PB
[-215 northbound off ramp at Blaine 712510 7/29, 7 PM to 5 AM Paint K-rail
full closure 7/29 to 7/30, 8 PM to 9 AM
C215Il, C215FI
[-215 northbound on ramp at Blaine 7/25t0 7/29, 7 PM to 5 AM Paint K-rail

I-215 northbound connector to the
northbound [-215 — full closure,
C215FK, C215IK

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 11 PM to 7 AM

Soundwall Construction

[-215 southbound on ramp at Columbia
Ave. — full closure
C215XJ, C215AK

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 9 PM to 8 AM

Bridge Work

[-215 northbound off ramp at Columbia
Ave. — full closure
C215EK, C215K

7/25 to 7/29, 9 PM to 6 AM
7/29 to 7/30, 9 PM to 8 AM

Soundwall Construction

- full closure
C215IM, C215YB, C215SB

[-215 northbound on ramp at El Cerrito 7/23t0 7/24, 8 PM to 11 AM Paint K-rail
- full closure 7/25 to 7/29, 8 PM to 9 AM
C215NI, C215NN, C215Ql 7/29 to 7/30, 8 AM to 9 AM

[-215 northbound off ramp at El Cerrito 712510 7/29, 7 PM to 5 AM AC Paving
- full closure 7/28 to 7/29, 7 PM to 5 AM
C215Al, C215E0, C215XH, C215A0 7/29 to 7/30, 8 PM to 9 AM
C215ZN 7/30to 7/31, 8 PM to 11 AM

[-215 southbound on ramp at El Cerrito 7/23t0 7/24, 9 PM to 11 AM AC Paving

7/25 to 7/29, 8 PM to 6 AM
7/30to 7/31, 9 PM to 11 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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[-215 southbound off ramp at El Cerrito 7/23t0 7/24, 9 PM to 11 AM AC Paving
- full closure 7/25 to 7/29, 8 PM to 6 AM
C215XM, C215WC, C215WM 7/20to 7/31, 9 PM to 11 AM
[-215 northbound connector to the 7/251t0 7/29, 9 PMto 5 AM Bridge Work
westbound SR60 — full closure 7/29 to 7/30, 11 PM to 7 AM
C215MK, C215JK
[-215 southbound connector to the 7/251t0 7/29, 9 PMto 5 AM Bridge Work
westbound SR60 — full closure 7/29 to 7/30, 11 PM to 7 AM
C215UK, C215RK
[-215 southbound connector to the 7/251t0 7/29, 11 PM to 4 AM Bridge Work
eastbound SR91 — full closure 7/29 to 7/30, 11 PM to 5 AM
C215TK, C215SK
[-215 southbound off ramp at Central 712510 7/29, 8 PM to 6 AM AC Paving
full closure 7/29 to 7/30, 9 PM to 9 AM
C215GC, C215KIC, C215TM 7/30to 7/31, 9 PM to 11 AM
[-215 northbound on ramp at Central 7/251t0 7/29, 7 PM to 5 AM Paint K-rail
full closure 7/29 to 7/30, 8 PM to 9 AM
C215KI, C215IN
[-215 northbound on ramp at Central 7/23t0 7/24, 8 PM to 11 AM AC Paving
full closure 7/29 to 7/30, 8 PM to 9 AM
C215MI, C215LN, C215MN 7/30to 7/31, 8 PM to 11 AM
[-215 southbound on ramp at Central 7/25to0 7/29, 8 PM to 6 AM AC Paving
full closure 7/29 to 7/30, 9 PM to 9 AM
C215FC, C215CC, C215JM 7/30to 7/31, 9 PM to 11 AM
[-215 southbound off ramp at Martin 7/23 10 7/24, 9 PM to 11 AM AC Paving
Luther King — full closure 7/25to0 7/29, 8 PM to 6 AM
C215YM, C215AD, C215ZM 7/30to 7/31, 9 PM to 11 AM
[-215 southbound on ramp at University 7/23t0 7/24, 9 PM to 11 AM K-rail Work
- full closure 7/25 to 7/29, 8 PM to 6 AM
C215DM, C215XB 72910 7/31, 9 PM to 11 AM

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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SR60 eastbound on ramp at Main St.
full closure
C60DD, C60JD

7/25 to 7/29, 9 PM to 6 AM
7/29 to 7/30, 10 PM to 8 AM

Soundwall Construction

SR60 westbound connector to the
southbound 1-215, full closure
C60NI, C60GG

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 11 PM to 7 AM

Bridge Work

SR60 eastbound connector to the
westbound SR91 — full closure
C60HE, C60FG

7/25 to 7/29, 9 PM to 5 AM
7/29 to 7/30, 11 PM to 7 AM

Soundwall Construction

SR91 eastbound on ramp at
Mission Inn — full closure
C91JB, C91VA, YC

7/25 to 7/29, 10 PM to 6 AM
7/29 to 7/30, 11 PM to 7 AM

Bridge Work and AC Paving

Blvd.) surface street lane closure
day closure
C215AJ

SR91 westbound to the eastbound 7/251t0 7/29, 9 PM to 5 AM Bridge Work
SR60/southbound 1-215 — full closure 7/29 to 7/30, 11 PM to 7 AM
C91RC, C9INC
SR91 westbound on ramp at Mulberry 7/25t0 7/29, 9 PMto 5 AM Paint K-rail
lane closure 7/29 to 7/30, 10 PM to 7 AM
C91UA, C91TC
SR91 eastbound connector to the 712510 7/29, 9 PMto 5 AM Bridge Work
southbound 1-215 — full closure 7/29 to 7/30, 11 PM to 7 AM
C9lIC, C91MC
[-215 northbound off ramp at Box 7/23 to 7/24, Midnight to 8 AM AC Paving
Springs/Fair Isle - full closure 7/30 to 7/31, Midnight to 8 AM
C215RM, C215NM, C215QM 7/31 to 8/1, Midnight to 8 AM
[-215 Central/Watkins at Central Ave. 7/25 to 7/29, 9 AM to 3 PM Paint K-rail
Undercrossing — surface street lane 7/29 to 7/30, 9 PM to 5 AM
closure - C215CJ, C215FJ
[-215 Sycamore (Martin Luther King 7/25t0 7/29, 9 AM to 4 PM Paint K-rail

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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SR91 Surface Street — Mission Inn 7/22 to 7/25, 8 PM to 5 AM AC Paving
Undercrossing — lane closure
C91zC

SR91 westbound off ramp at Poplar St. | Permanent closure of this ramp! Place Falsework around columns to

— full closure 24 hours a day, support future flyover ramp

Began March 14

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov..




